
EE/CprE/SE 491 WEEKLY REPORT 06

October 27th – November 9th

Group number: 12

Project title: Fleet Monitoring System

Client &/Advisor: Lofti Ben Othmane

Team Members/Role:

Lorenzo Chavarria – Mobile Development

Marco Yopez – Embedded Device/Mobile Development

Nicolas De La Cruz – Server & Database

Joe Herrera – Mobile Development

Bi-Weekly Summary

These past two weeks the team worked on making progress of their promised features -- chat and map. Marco worked on preparing and documenting the embedded system for delivery. Joe and Lorenzo worked on documenting the android code and cleaning it up. Nicolas contributed in the creation of the project documentation as well as cleaned up and finalized the project.

Individual contributions

Name	Contribution	Hours This Week	Hours Cumulative
Marco Yopez	Worked on preparing and documenting the embedded system for delivery	9	58
Joe Herrera	Worked on finalizing the code by cleaning it up and doing documentation. Also worked with the team to create demo videos.	6	52
Nic De La Cruz	Created documentation for project and cleaned up project to finalize project	6	52
Lorenzo Chavarria	Worked on documentation and finished cleaning up the code.	6	52

Pending issues

Marco

- No issues

Joe

- No issues

Nicolas

- No issues

Lorenzo

- No issues

Plans for Upcoming Week(s)

Marco

- Clean up code and document embedded system project

Joe

- Work on presentation for PIRM, poster, and preparing for the final presentation.

Nicolas

- Prepare for PIRM meetings and IRP presentation

Lorenzo

- Finish the project and prepare for the final presentation.